



MAHARASHTRA STATE WAREHOUSING CORPORATION
583/B, MARKET YARD, GULTEKDI, PUNE – 411037
PHONE : 020 – 66266800 , FAX :020 – 66266829/39 website www.mswarehousing.com

NO MSW/C/CON/ 1241

Date : 28.05.2015

BY R P A D

To,
M/s. Pallavi Constructions
Engineers & Contractors,
Plot No. 84/85, Kalyan Nagar,
Parbhani - 431401

Sub:-Construction of civil foundation work 1/1800MT for PEB Cole Rolled frame
structural warehouse building at Nanadgaon(Kh)
Action under clause 3 (A) of contract & blacklist----

- Ref :-
1. Tender No 39 / 2013 - 2014
 2. W O No. MSW/C/CON/ 2496 dated 20/08/2014
 3. No MSW/Engg/SD/2/15 dated 05/01/15
 4. No MSWC/ROA/215 dated 30/01/2015 (Poor progress of work)
 5. No MSWC/ROA/NIL dated 01/04/2015 (Poor progress of work)
 6. No MSWC/ROA/1001 dated 24/04/2015 (work totally closed)
 7. NO/MSWC/ROA/CON/930/15 Date 16/04/2015.
 8. No. MSW/C/CON/ 1107 dated 18/05/2015.
 9. Your letter No. Nil Dated 25/05/2015

Sir,

The above mentioned work has been entrusted to you from 28/08/2014 with a time limit of 3 months which has got expired on 27/11/2014 . In spite of repeated pursuance from this office as well as field office you could not start the work. In view of it is noticed that you are not interested to do that work. However as time limit get expired & you could not taken the work in hand. Hence action under 3(A) of contract is initiated against you.


Vide letter under reference no 8, termination notice was issued to you to show causes why your work should not be terminated. However it is regretted to note that in spite of repeated instructions you could not started the work.

As per tender clauses it was expected of you to achieve 100 % progress of work in the time period long back. So far you have completed negligible work. The progress achieved by you so far is totally disproportionate one. You are quite aware that said work is undertaken by Corporation as a special work of PEB ,where in time is essence of the contract which needs to be observed strictly.

It was requested to you again & again to start the of work at the earliest. However it proved to be in vain. Now your above contract is terminated under contract clauses 3(A) & blacklisted your name in Corporation & debarring you to submit the tender for 3 years in Corporation.

Thanking you,

Yours faithfully,


General Manager (Engg)