



MAHARASHTRA STATE WAREHOUSING CORPORATION

583/B, Market Yard, Gultekadi, PUNE-411 037

Tel. 020-24206850/55

Email: - enggbranch.ho@mswc.in, gmengg.ho@mswc.in

Website: mswarehousing.com

No/MSW/C/CON/ 186

Date: 23/01/2020

By RPAD

To,
Shri.Datta Construction
Shankar parvati Nivas
19, Miranagar
Solapur-413004
e-mail:-morepramod0209@gmail.com

Sub:- Providing M&R to warehouse complex at Talaja Dist.Raigad.

Ref:- 1) Work order No. MSWC/C/CON/1209, Dt.25/05/2018.

2) H.O. letter No.1128, Dt.20/05/2019.

3) Dy.M(Engg.), Mumbai letter No.337, Dt.10/10/2019.

4) Dy.M(Engg.), Mumbai letter No.395, Dt.19/11/2019.

5) H.O. letter No.2598, Dt.09/12/2019.

6) Verification (Panchnama) dated 03/12/2019.

Sir,


Above mentioned work was entrusted to you vide work order dt.25/05/2018 with time limit of two months, which was expired on 24.07.2018.

However in spite of repeated requests you utterly failed to complete the work, even after laps of 18 months period.

You have delayed work abnormally which has resulted great in convenience to Corporation.

In view of above you are here by black listed in MSWC & debarred from participation in future MSWC work tendering works for three years w.e.f.01.12.2019.

Yours Faithfully,


20.01.20

General Managing (Engg.)

Action approved by H'ble C&MD