



**MAHARASHTRA STATE WAREHOUSING CORPORATION**

583/B, Market Yard, Gultekadi, PUNE-411 037

Tel. 020-24206850/55

Email: - enggbranch.hq@mswc.in, gmengg.hq@mswc.in

Website: mswarehousing.com

No. MSWC/C/CON/ 2337

Date:- 8/1/2019

**BY R.P.A.D.**

To,

M/s. Rachana Construction,

Rachana Bazar, 10/32,

Indapur Dist. Pune- 413106.

Sub:- Construction of 1/1800 MT Wh building with ancillary works in W H complex at Chandur Bazar Dist. Amravati  
Black listing in tenders of Corporation.

- Ref:- १) कार्यविधि पत्र क्र.मरावम/क/बांधकाम/५१४, दि.१४/०३/२०१८.  
२) निविदा क्र.बी-१/एच.ओ/८०, सन २०१७-१८.  
३) उप. (अभि.), अमरावती यांचे पत्र क्र.मरावम/विकाअ/गो.बांध/२६५, दि.२७/०३/२०१८.  
४) उप. (अभि.), अमरावती यांचे पत्र क्र.मरावम/विकाअ/गो.बांध/२९८, दि.०६/०४/२०१८.  
५) उप. (अभि.), अमरावती यांचे पत्र क्र.मरावम/विकाअ/गो.बांध/६२७ दि.२२/०५/२०१८.  
६) मुख्यालयीन पत्र क्र.मरावम/क/बांधकाम/५३४९, दि.१४/०६/२०१८  
७) उप. (अभि.), अमरावती यांचे पत्र क्र.मरावम/विकाअ/बांध/६७५ दि.२९/०६/२०१८.  
८) मुख्यालयीन पत्र क्र.मरावम/क/बांधकाम/५६२४, दि.१९/०७/२०१८  
९) उप. (अभि.), अमरावती यांचे पत्र क्र.मरावम/विकाअ/बांध/८१० दि.०३/०९/२०१८.  
१०) मुख्यालयीन पत्र क्र.मरावम/क/बांध.२३२७, दि.२९/१०/२०१८.  
११) उप. (अभि.), अमरावती यांचे पत्र क्र.मरावम/विकाअ/बांध/९५५ दि.०९/११/२०१८  
१२) उप. (अभि.), अमरावती यांचे पत्र क्र.मरावम/विकाअ/बांध/१०२९ दि.२८/११/२०१८.  
१३) मुख्यालयीन पत्र क्र.मरावम/क/बांध.१६४, दि.२३/०५/२०१९.

Sir,


Above mentioned work was entrusted to you with reckon date of start 14/03/2018 with time limit of 12 months, which is expired on 13/03/19.

However in spite of repeated requests, you utterly failed to complete the work, even after lapse of 12 months time period.

You have delayed work abnormally which has resulted great inconvenience & loss to Corporation.

In view of above you are hereby blacklisted in MSWC & debarred from participation in future MSWC work tendering works for three year from w.e.f 18/01/2019.

Yours faithfully,

  
Chairman & Managing Director