MAHARASHTRA STATE WAREHOUSING CORPORATION
583/B, Market Yard, Gultekadi, PUNE-411 037

. Tel. 020-,24206853, FAX:020-242068500
Email: - msweengg@gmail.com, gmengg.mswe@gmail.com
Website: mswarehousing.com

No/MSW/C/CON/556 Date:-20/05/2021

By RPAD

To.

Shri.Tirupati Balaji

Construction Company,

Nutan Chowk,

Dhamangaon Railway-444 709 :
Email- ashishmundhadal @gmail.com

Sub:- Construction of Hamal Shed in Wh.Complex at Dhamangaon Dist. Amrawati.

Ref:- 1) Work order No. MSWC/C/CON/2021(A), Dt.21/09/2019.

2) Dy.M(Engg.), Amarawati letter No.MSW/CON/1116, Dt.22/10/2019.

3) Dy.M(Engg.), Amarawati letter No.MSW/CON/ 35, Dt.14/01/2020.

4) Dy.M(Engg.), Amarawati letter No.MSW/CON/436, Dt.14/08/2020.

5) H.O. letter No.MSW/C/CON/1079, Dt.02/09/2020.

6) Dy.M(Engg.), Amarawati letter No.MSW/CON/189, Dt.12/05/2021.
Sir,

The above mentioned work had been entrusted to you w.e.f.21.09.2019 to
20.12.2019 with time limit of 03 months. However in spite of repeated requests, you have
utterly failed to complete the work, hence notice under clause 3 (C) with blacklisting was
served to you vide this office letter No.MSW/C/CON/1079, dt.02/09/2020, but you have
not even responded to it and also not completed the entire work. During the inspection
visit of undersigned to the work site on 04/05/2021 it was found that still you had not
completed the entire work. Even some of the items of work were not executed as per
specification. Same were informed to you vide Dy. Manager (Engg.) Amarawati letter No.
189, Dt.12/05/2021.

This office has given sufficient time to achieve completion of work. As you are
quite aware that time is the essence of the contract which needs to be observed strictly. As
per tender clause, it was expected from you to complete the work within stipulated time
period. However, you have completely failed in it.

Hence, you are hereby informed that the above work is terminated under clause no.
3 (C) from 20/05/2021. Please note that balance work will be executed at your risk & cost
& your name is included in the list of black listed contractor. Further you are hereby
debarred from participating in the tender process of MSWC for 3 years from 20/05/2021.

It is further informed that measurements of the above work will be measured &

recorded from 24.05.2021, 11.00 AM onwards. You are requested to attend the site on this



date till completion of final bill recording & balance work estimate. You are further
requested to check, verify the measurements of Final bill & balance work estimate & sign

the same in token of acceptance. Final bill payment & other deposit etc. with MSWC will

not be released till completion of balance work as per contract terms and condition’.

Your faithfully,

anager(Engg.)

General

Copy wes:

1) Gen.Manager, Amarawati:- For information please.
Copy to:

1) The Dy. Manager (Engg.) MSWC, Amarawati for information & necessary action.
He is directed to start taking up the final bill measurements & balance work
estimate on 24/05/2021 from 11.00 AM in the presence of agency or his authorized
representative & obtain signature of the agency. He should prepare Panchnama in
the presence of «pANCHAS”. He should submit it to this office for further
processing. He should take timestamp photographs of the work. It may be noted
that he should be prompt & vigilant in handling the situation.

2) The Storage Supdt. Dhamangaon Rly. for information & necessary action. He
should take care that no any further work will be carried out from 21/05/2021 by
the agency Shri. Tirupati Balaji Construction Company. He should also cooperate in

the process of Panchnama.



