MAHARASHTRA STATE WAREHOUSING CORPORATION
583/B, Market Yard, Gultekadi, PUNE-411 037 g
Tel 620- 66266800, .'2_426%51 FAX.W, 66266839, 66266849

Email: - msweinfo@mswarchousing com, mswe2k@yahoo com
Wehsite: mswarehousing com

No/MSW/C/CON/ {49 4 Date:- 12/11/201

To,

Precision Electronic Instruments Co.

330, Central Facility Building,

APMC, Markei-1 Phase-IT

Vashi,Navi Mumbai
TNax-011-25479967

export@goldtechscales.com

Sub:- Providing 50 MT Electronic Weigh Bride along with ancillary works in
Warehouse Complex at Tumsar,
Debar from participation in weighbridge tenders of Corporation.
Ref:- 1) W.O No MSW/C/CON/ 787 dated 23/6/2011.
2) No MSW/C/CON/913 dated 25/5/2012

- Sir,

Above mentioned work was entrusted to you with reckon date of start 1/7/2012 wi
time limit of 3 month. Accordingly schedule date of completion was 30/9/2011.
= However, inspite of repeated requests, you utterly failed to complete the work, eve
after elapse of 13 month period, than schedule time limit of 3 months.

You have delayed the work abnormally, which has resulted great in conveniences i
specially of F.C.I activities, as well as revenue loss to the Corporation .

In view of above, you are here by debarred from participation in future MSW
Weighbridge tendering works for three year from w.e.f 18/10/2012.

T ——

Your Faithfully

Generat Manager (Engg



