Engg Branch :- § 57
Date :- 15/04/2015
Office note:-

Sub :- Construction of 1/3000 MT WH Building with ancillary works in W H Complex at

Pusegaon, Dist:- Satara.

Ref:- W.0 No MSW/C/CON/2069 Dt.13.08.2013

The above mentioned work was entrusted to Ms. Saptatara Infrastructure, At-post-Soloshi, Tal-
Koregaon Dist. Satara from 21.08.2013 with time limit of 6 months up to 20.02.2014. As per tender
condition, it was expected of agency to complete the work within stipulated time. Inspite of all the efforts
from officials of corporation and giving all the required help to agency, work could not be completed in
time. Under the circumstances H’ble C & MD has accorded sanction for debarring the agency from
retendering in MSWC for three years. The name of above agency may please displayed on the website of

corporation in the list of blacklisted agency.
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