MAHARASHTRA STATE WAREHOUSING CORPGRATION
583/8, Market Yard, Gultekadi, PUNE-411 037

Tel 02066266800, 24262951 FAX-020-66266829, 66266839, 66266849
Email” - msweinfo@mswarchmsing com, mewe2k@yahoo.com
Wehsite: mswarehonsing com

No/MSW/C/ICON/ \q 1S ' Date:- 12/11/2012

To,

Apple Weighinfra 1imited,

- 1-1, New Adhopura Market,
Shahi Baug Riad,
shmadabad-380004
Fax-079-25627559
mitesh@yahoo.com

Sub:- Providing 50 MT Electronic Weigh Bride along with ancillary works in
Warehouse Complex at A’bad, Wadsa & A° Nagar
Debar from participation in weighbridge tenders of Corporation.
Ref- 1) W.0 No MSW/C/CON/795, 796& 794 respectively dated 23/6/2011.
2) No MSW/C/CON/1720,1624 & 1607respectively dated
4/10/2012,21/9/2012 & 18/9/2012
Sir,
Above mentioned work was entrusted to you with reckon date of start 1/7/2012 with
»..a¢ limit of 3 month. Accordingly schedule date of completion was 30/9/2011.
However, inspite of repeated requests, you wuiterly failed to complete the work, even
after elapse of 13 month period, than schedule time limit of 3 months.
You have delayed the work abnormally, which has resulied great in conveniences in
specially of F.CI activities, as well as revenue loss to the Corporation .
In view of above, you are here by debarred from participation in future MSWC
VWeighbridge tendering works for three year from w.e.f 18/10/2012.

Your Faithfully

ager (Engg)



